

| | D | E | F | G | H | K | L | M | P | T | X | Z | AB | AF | AK | AO | AV | AX | AY | AZ | BA | | | | | | |
|-----|---------------|--------------------|------------------|-----------------|-------|-----------------|---------------------|---|---|----------------------------|---|----------------------------|----------------|--|------------|-----------|----------|----------|------|---------|--|--|--|--|--|--|--|
| 1 | | | | | | | | 2021 LOCAL FEDERAL PROJECTS | | | | | | | | | | | | | | | | | | | |
| 8 | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | Route System | Route Number | Rte_Sys | Projnum | #Year | Agency | MPO | Description (TECHNICAL DESCRIPTION) | PROJECT STATUS | Program | Primary Work Type 1 | Secondary Work Type 1 | Proposed Funds | STIP Total | Total FHWA | Total AC | State TH | Total TH | Bond | Other | Project Total | | | | | | |
| 23 | HIGHWAY | Various Locations | LOCAL STREET 999 | 001-070-008 | 2021 | AITKIN COUNTY | | AITKIN COUNTYWIDE SAFETY IMPROVEMENTS CHEVRON SIGNING | PM & PLAN APPROVED. ANTICIPATED LETTING DATE MAY 3rd 2021 | SH-SAFETY IMPROVEMENTS | TRAFFIC CONTROL DEVICES/SAFETY | SIGNING (S) | HSIP | 101,000 | 90,900 | | | | | | 10,100 | 101,000 | | | | | |
| 25 | HIGHWAY | CSAH 7 | HIGHWAY CSAH 7 | 009-070-009 | 2021 | CARLTON COUNTY | | **AC**CARLTON COUNTYWIDE SAFETY IMPROVEMENTS CSAH 7, 6" EDGE LINES AND 2 FT SHOULDER & RUMBLES STRIPES. (AC PROJECT PAYBACK 2022)(TIE 009-070-010 & 009-607-026) | SEE 009-607-026 | SH-SAFETY IMPROVEMENTS | TRAFFIC CONTROL DEVICES/SAFETY | STRIPING | HSIP | 31,525 | | 283,725 | | | | | 31,525 | 315,250 | | | | | |
| 26 | HIGHWAY | CSAH 7 | HIGHWAY CSAH 7 | 009-070-010 | 2021 | CARLTON COUNTY | | **AC**CARLTON COUNTYWIDE SAFETY IMPROVEMENTS CSAH 7, 6" EDGE LINES AND 2 FT SHOULDER & RUMBLES STRIPES(AC PROJECT PAYBACK 2022)(TIE 009-070-009 & 009-607-026) | SEE 009-607-026 | SH-SAFETY IMPROVEMENTS | TRAFFIC CONTROL DEVICES/SAFETY | STRIPING | HSIP | 38,889 | | 350,000 | | | | | 38,889 | 388,889 | | | | | |
| 27 | HIGHWAY | CSAH 7 | HIGHWAY CSAH 7 | 009-607-026 | 2021 | CARLTON COUNTY | | **AC**CSAH 7 IN CLOQUET FR. CSAH 4 TO CR 115 BITUMINOUS RESURFACING (AC PROJECT PAYBACK 2022) (TIE 009-070-009 & 009-070-010) | LET MARCH 22, 2021. PRE AWARD DBE DOCUMENTS HAVE BEEN SUBMITTED. | RD-RECONDITIONING | PAVEMENT RESURFACE AND REHABILITATION | MILL AND OVERLAY | STBGP<5K | 4,746,000 | 3,132,000 | | | | | | 1,614,000 | 4,746,000 | | | | | |
| 29 | LOCAL STREETS | Trail/Path Segment | LOCAL STREETS | 031-090-011 | 2021 | ITASCA COUNTY | | FR. JCT US 2 & 2ND ST NE TO 0.1 MI N JCT 4TH AV NW & ASPEN DR. CONSTRUCT DEER RIVER COMMUNITY TRAIL | PM SUBMITTED TO CO FOR REVIEW. PLAN IN PROGRESS. ANTICIPATE PLAN SUBMITTAL BEFORE APRIL 15th. | EN-ENHANCEMENT | PAVEMENT RESURFACE AND REHABILITATION | NEW TRAIL | STBGTP<5K | 365,665 | 300,000 | | | | | | 65,665 | 365,665 | | | | | |
| 30 | HIGHWAY | CSAH 45 | HIGHWAY CSAH 45 | 031-645-008 | 2021 | ITASCA COUNTY | | **AC**CSAH 45 BIRCH DRIVE TO 0.81 MI EAST OF CR 355. AGG BASE. BITUMINOUS RESURFACING (AC PROJECT PAYBACK 2022) | THIS IS NOW A STATE AID FUNDED PROJECT. DROP PROJECT FROM STIP, MOVE FEDERAL FUNDS TO 009-607-026 | RS-Resurfacing | PAVEMENT RESURFACE AND REHABILITATION | MILL AND OVERLAY | STBGP<5K | 2,180,000 | 1,340,000 | 1,100,000 | | | | 840,000 | 3,280,000 | | | | | | |
| 31 | LOCAL STREETS | Bridge | HIGHWAY CR 99 | 036-598-028 | 2021 | KOOCHICHING | | CR 99 REPLACE BR# 36505 WITH NEW BR#36532 OVER RAT ROOT RIVER | PLAN APPROVED, PM SUBMITTED TO CO FOR REVIEW. | BR-BRIDGE REPLACEMENT | BRPC - BRIDGE REPLACEMENT OR CONSTRUCTION | BRIDGE REPLACEMENT | BROS | 508,789 | 407,030 | | | | | | 101,759 | 508,789 | | | | | |
| 32 | LOCAL STREETS | Bridge | LOCAL STREETS | 038-609-013 | 2021 | LAKE COUNTY | | FROM 500 FT E BRIDGE 38503 TO 500 FT W BRIDGE 38503, 3.9 MILES SW FROM TWO HARBORS REPLACE BR#38503 | PM APPROVED. PLAN IN REVIEW. | BR-BRIDGE REPLACEMENT | BRPC - BRIDGE REPLACEMENT OR CONSTRUCTION | BRIDGE REPLACEMENT | BROS | 832,933 | 669,200 | | | | | | 163,733 | 832,933 | | | | | |
| 33 | N/A | N/A | NA | 069-070-055PE21 | 2021 | ST LOUIS COUNTY | DULUTH-SUPERIOR MIC | MNDOT D1/ST. LOUIS COUNTY BRIDGE BUNDLE PARTNERSHIP TO REPLACE 21 BRIDGES, INCLUDES MNDOT BRIDGES ALONG MN 210 #6290, 6292, 6293 & 6294. SLC IS LEAD(ASSOC PRELIMINARY ENGINEERING (8821-336) | PM APPROVED. FA AGREEMENT APPROVED. PARTIAL PAY REQUESTS HAVE BEEN SUBMITTED. | MA-Miscellaneous Agreement | BRPC - BRIDGE REPLACEMENT OR CONSTRUCTION | BRIDGE REPLACEMENT (S) | FFM | 1,300,000 | 1,040,000 | | | | | | 260,000 | 1,300,000 | | | | | |
| 34 | n/A | Trail/Path Segment | REC TRAIL | 069-090-018 | 2021 | ST LOUIS COUNTY | | **MN175**CONSTRUCT MESABI TRAIL FROM MCKINLEY TO BIWABIK | PM PERMIT UPDATES IN PROGRESS, PLAN 90% COMPLETE, MOST ROW AQUIRED. MOVE TO 2022 | EN-ENHANCEMENT | BIKE/PED | NEW TRAIL (S) | DEMO | 2,239,312 | 1,497,430 | | | | | | 741,882 | 2,239,312 | | | | | |
| 35 | | CSAH 5 | HIGHWAY CSAH 5 | 069-605-049 | | ST LOUIS COUNTY | | CSAH 5 FROM 1.2 MI NORTH OF TH 73 TO CSAH TO CSAH 81, IN CITY OF HIBBING. | PROJECT LET, DBE CLEARANCE RECEIVED, AWARD IN PROGRESS. | RS-Resurfacing | PAVEMENT RESURFACE AND REHABILITATION | | STBGP 5K-200K | 1,440,000 | 1,100,000 | | | | | | 340,000 | 1,440,000 | | | | | |
| 36 | HIGHWAY | CSAH 29 | HIGHWAY CSAH 29 | 069-629-007 | 2021 | ST LOUIS COUNTY | | CSAH 29 FR. MN 73 TO BR#69624. FULL DEPTH RECLAMATION AND CULVERT REPLACEMENT | PROJECT LET, DBE CLEARANCE RECEIVED, AWARD IN PROGRESS. | RD-RECONDITIONING | PAVEMENT RESURFACE AND REHABILITATION | BITUMINOUS RECLAMATION | STBGP<5K | ORIGINAL COST 3,250,000 REVISED COST 6,350,000 | 1,340,000 | | | | | | ORIGINAL COST 1,890,000 REVISED COST 5,010,000 | ORIGINAL TOTAL COST 3,250,000 REVISED TOTAL COST 6,350,000 | | | | | |
| 38 | HIGHWAY | CSAH 56 | HIGHWAY CSAH 56 | 069-656-018 | 2021 | ST LOUIS COUNTY | DULUTH-SUPERIOR MIC | CSAH 56 , MORRIS THOMAS RD, IN HERMANTOWN AT JCT US 2 TO HAINES RD BITUMINOUS RESURFACING, CULVERTS | PROJECT LET, POST BID DOCUMENTATION BEING SUBMITTED. SEE 6908-69 BELOW. | RD-RECONDITIONING | PAVEMENT RESURFACE AND REHABILITATION | BITUMINOUS RECLAMATION | STBGP 5K-200K | 2,650,000 | 1,360,000 | | | | | | 1,290,000 | 2,650,000 | | | | | |
| 39 | HIGHWAY | CSAH 65 | HIGHWAY CSAH 65 | 069-665-008 | 2021 | ST LOUIS COUNTY | | **AC**CSAH 65 REPLACE BRIDGE# 7806 WITH NEW BRIDGE # 69A72 OVER THE STURGEON RIVER. 0.5 MI W. OF CSAH 5. (AC PROJECT, PAYBACK 2023) | PROJECT AWARDED, DCP 5 SUBMITTED, NOTICE TO PROCEED SENT. | BR-BRIDGE REPLACEMENT | BRPC - BRIDGE REPLACEMENT OR CONSTRUCTION | BRIDGE REPLACEMENT | BROS | 440,000 | | 760,000 | | | | | 440,000 | 1,200,000 | | | | | |
| 55 | HIGHWAY | CSAH 116 | HIGHWAY CSAH 116 | 069-716-012 | 2021 | ST LOUIS COUNTY | | **AC**RESURFACE COUNTY HIGHWAY CSAH 116 FROM COUNTY HIGHWAY 88 TO 0.5 MI. NORTH OF COUNTY HIGHWAY 803, PASSI ROAD. RECLAIM& OVERLAY. (AC PROJECT PAYBACK 2022) | PROJECT LET, DBE CLEARANCE RECEIVED, AWARD IN PROGRESS, AC AGREEMENT APPROVED. | RD-RECONDITIONING | PAVEMENT RESURFACE AND REHABILITATION | BITUMINOUS RECLAMATION (S) | FLAP | 800,000 | | 600,000 | | | | | 800,000 | 1,400,000 | | | | | |
| 64 | LOCAL STREETS | Various Locations | LOCAL STREET 999 | 088-070-067 | 2021 | LOCAL | DULUTH-SUPERIOR MIC | MULTI-COUNTY VARIOUS LOCATIONS. INSTALL 6 INCH WET REFLECTIVE EDGELINE STRIPING. (ASSOC 009-070-008, 031-070-008, 069-070-041) | PROJECT LET, DBE CLEARANCE RECEIVED, AWARD IN PROGRESS. | SH-SAFETY IMPROVEMENTS | TRAFFIC CONTROL DEVICES/SAFETY | STRIPING | HSIP | 778,000 | 700,000 | | | | | | 78,000 | 778,000 | | | | | |
| 100 | HIGHWAY | MN 73 | HIGHWAY MN 73 | 0908-26 | 2021 | CARLTON COUNTY | | MN 73 IN MOOSE LAKE, CONST TRAIL FROM MOOSE LAKE HIGH SCHOOL TO CSAH 61. CARLTON COUNTY IS LEAD. | SAP 009-591-005 LPP. PLAN IN REVIEW. LUP EXECUTED. | LP-LOCAL PARTNERSHIP | BIKE/PED | NEW TRAIL | SF | 610,000 | | | 610,000 | 610,000 | | | | 610,000 | | | | | |
| 102 | N/A | Trail/Path Segment | REC TRAIL | 092-090-061 | 2021 | DNR | | MN DNR; CONSTRUCT GITCHI-GAMI TRAIL EXTENSION AT SKI HILL RD TO NOBAKKEN RD. LUTSEN SEGMENT | MOVED TO 2022. FUND SWAP WITH ST. LOUIS AND BLUE EARTH COUNTIES. | EN-ENHANCEMENT | PAVEMENT RESURFACE AND REHABILITATION | NEW TRAIL | STBGTP<5K | 920,000 | 600,000 | | | | | | 320,000 | 920,000 | | | | | |

